San Jacinto River Waste Pits
Superfund Site
Wed 4/20/16

ID Task Name 2016
o 3/13[3/27]4/10]4/24] 5/8 [5/22] 6/5 [6/19] 7/3 [7/17]7/31]8/14]8/28[9/11]9/25]10/9] 0/2 [11/6] 1/2 [12/4] 211

1 San Jacinto Waste Pits ROD Project Scheduule b ¢ 22

2 Feasibility Study (Pu—

4 |[E Corps of Engineers Damage Assessment P 4/22

3 |Ed Corps of Engineers FS Alternatives Evaluation éf/29

5 Finalize FS Amendment Q—‘lef

6 Community Availability Meeting @ 5/25

7 National Remedy Review Board (NRRB) @ P

8 NRRB Draft Package Preparation (I2+5/20

9 NRRB Review (/10

10 NRRB Meeting 16/15

1 NRRB Memo submitted to Region 6 I  7/15

12 Response to NRRB Comments (I 7/8

13 Proposed Plan / Record of Decision (ROD) ﬁ_ 9

14 Draft Proposed Plan Review (TCEQ/HQ) i)flw

15 Q74

16 Finalize Proposed Plan (718

17 Final Administrative Record (718

18 Proposed Plan Public Notice in Media QilZl

19 Public Comment Period Start 9-7/28

20 Public Meeting 0-8/4

21 Public Comment Period (30-day) Gl 1 8/27

22 Record of Decision I

23 Responsiveness Summary G ]) 973

24 Finalize Drafting ROD (’:f/%

25 Review - Draft ROD (TCEQ/HQ) 10/26

26 Finalize ROD Based on Comments ;}111/9

27 ROD Concurrence Qlllm

28 ROD Signature ¢ 11/23
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